

SisCoER - Issues

#	Tracker	Status	Priority	Subject	Assignee	Start date	Due date	% Done	Estimated time	Spent time
315882	Task	Closed	Normal	Criaçã o do Template do Relatório de Marco	Letícia Nunes	2014-07-01	2014-07-06	100	3.0	2.5
312987	Task	Closed	Normal	Ni o conformidades e suas correçõ es.	Cleber de Souza Alci ntara	2014-06-17	2014-06-29	100	5.0	6.0
312983	Task	Closed	Normal	Recursos materiais (especificaçã o)	Cleber de Souza Alci ntara	2014-06-17	2014-06-29	100	5.0	2.0
312982	Task	Closed	Normal	Descriçã o do mî todo de estimativa	LARISSA NUNES	2014-06-17	2014-06-29	100	10.0	4.0
312981	Bug	Closed	Normal	Correçã o de Bugs	Wesley Martins Araujo	2014-06-21	2014-06-29	100		0
312978	Task	Closed	Normal	Reporte de Bugs	Samuel Junio de Almeida Pires	2014-06-17	2014-06-20	100	4.0	6.0
312977	Task	Closed	Normal	Reporte de Bugs	LARISSA NUNES	2014-06-17	2014-06-20	100	4.0	1.0
312975	Task	Closed	Normal	Reporte de Bugs	Letícia Nunes	2014-06-17	2014-06-20	100	4.0	3.0
312974	Deliverable	Closed	Normal	Sprint 3		2014-06-17	2014-07-06	100	35.0	0
310131	Feature	Closed	Normal	HST_11		2014-06-11	2014-06-16	100	6.0	0
310115	Feature	Closed	Normal	HST_10_01	Wesley Martins Araujo	2014-06-05	2014-06-16	100	12.0	12.0
310113	Feature	Closed	Normal	HST_10	Wesley Martins Araujo	2014-06-05	2014-06-16	100	12.0	10.0
308357	Feature	Closed	Normal	Criar Manual de Usui rio	Letícia Nunes	2014-06-08	2014-06-15	100	10.0	10.0
308356	Feature	Closed	Normal	Criar documentos da arquitetura do sistema	Samuel Junio de Almeida Pires	2014-06-08	2014-06-15	100	3.0	6.79999989271164
308346	Task	Closed	Normal	HST_11_02	Samuel Junio de Almeida Pires	2014-06-11	2014-06-16	100	4.0	8.0
308344	Task	Closed	Normal	HST_11_01	Wesley Martins Araujo	2014-06-11	2014-06-16	100	2.0	2.0
308343	Task	Closed	Normal	HST_06_04	Wesley Martins Araujo	2014-06-06	2014-06-15	100	2.0	2.40000009536743
308340	Task	Closed	Normal	HST_06_03	Wesley Martins Araujo	2014-06-06	2014-06-15	100	3.0	3.20000004768372
308339	Task	Closed	Normal	HST_06_02	Wesley Martins Araujo	2014-06-06	2014-06-15	100	4.0	3.09999990463257
308337	Task	Closed	Normal	HST_06_01	Wesley Martins Araujo	2014-06-06	2014-06-15	100	3.0	3.40000009536743
308335	Task	Closed	Normal	HST_07_01	Wesley Martins Araujo	2014-06-06	2014-06-15	100	5.0	4.40000009536743
308334	Task	Closed	Normal	HST_08_01	Wesley Martins Araujo	2014-06-06	2014-06-15	100	3.0	4.69999980926514
308329	Task	Closed	Normal	HST_09_02	Wesley Martins Araujo	2014-06-06	2014-06-15	100	4.0	4.0
308328	Task	Closed	Normal	HST_09_01	Wesley Martins Araujo	2014-06-06	2014-06-15	100	4.0	4.5
308327	Feature	Closed	Normal	HST_09	Wesley Martins Araujo	2014-06-06	2014-06-15	100	8.0	6.80000019073486
308326	Feature	Closed	Normal	HST_08	Wesley Martins Araujo	2014-06-06	2014-06-15	100	3.0	3.59999990463257
308325	Feature	Closed	Normal	HST_07	Wesley Martins Araujo	2014-06-06	2014-06-15	100	5.0	4.300000019073486
308323	Feature	Closed	Normal	HST_06	Wesley Martins Araujo	2014-06-06	2014-06-15	100	12.0	9.0
308321	Task	Closed	Normal	HST_05_02	Wesley Martins Araujo	2014-06-06	2014-06-15	100	2.0	1.20000004768372
308320	Task	Closed	Normal	HST_05_01	Wesley Martins Araujo	2014-06-06	2014-06-15	100	3.0	2.70000004768372
308319	Feature	Closed	Normal	HST_05	Wesley Martins Araujo	2014-06-06	2014-06-15	100	5.0	5.19999980926514
306308	Feature	Closed	Normal	HST_04_01	Wesley Martins Araujo	2014-05-19	2014-05-23	100		4.0
306307	Feature	Closed	Normal	HST_04	Wesley Martins Araujo	2014-05-19	2014-05-23	100		0
306306	Feature	Closed	Normal	HST_03_03	Wesley Martins Araujo	2014-05-19	2014-05-23	100		2.0
306305	Feature	Closed	Normal	HST_03_02	Wesley Martins Araujo	2014-05-19	2014-05-23	100		8.0
306304	Feature	Closed	Normal	HST_03_01	Wesley Martins Araujo	2014-05-19	2014-05-23	100		6.0
306302	Feature	Closed	Normal	HST_03	Wesley Martins Araujo	2014-05-19	2014-05-23	100		0
306299	Feature	Closed	Normal	HST_01_02	Wesley Martins Araujo	2014-05-19	2014-05-24	100		3.0
306298	Feature	Closed	Normal	HST_01_01	Wesley Martins Araujo	2014-05-19	2014-05-23	100		3.0
306297	Feature	Closed	Normal	HST_01	Wesley Martins Araujo	2014-05-19	2014-05-24	100		0

#	Tracker	Status	Priority	Subject	Assignee	Start date	Due date	% Done	Estimated time	Spent time
306295	Deliverable	Closed	Normal	Sprint 1		2014-05-19	2014-05-24	100		0
306294	Deliverable	Closed	Normal	Sprint 2		2014-06-05	2014-06-16	100	64.0	0